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SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION #03 to Task Order 0001, Basic Contract DAAE07-03-D-T005 is issued this date to make the following changes/additions to

this task order for LCM-8, Mod 2, Hull 8594 C4I/CEN system support.  Modification 03 additionally extends the period of performance

for this order's CLINs to 31 July 2004.  This change is made at no cost as delays are government caused.  Change in dates is

required due to delays in vessel availability; both the LCM-8, Mod 2 Hulls 8594 and 8596 are undergoing On Condition Cyclic

Maintenance (OCCM), which delays all installations and effort on these boats.

1. Existing Section C.3.1 data is moved to Section C.3.1.a.  New Section C.3.1.b is added to include a requirement

for redline drawing mark-ups of the LCM-8, Mod 2 drawings which will be provide by the Navy, NAVSEA-Cardderock, to Conley &

Associates, Inc.  These drawings will be the basis of future work to be performed on the LCM-8, Mod 2 vessels, thus the level of

detail must provide adequate detail and references to be understandable as to what and how the system/suite is installed, where it

is installed, and how the wiring is configured on the vessel.

2.  Section C.3.3 is changed to include a SINCGARS Plgr and mount as Government Furnished Equipment.

3.  Existing Section C.3.4 data is moved to new Section C.3.4.a.  Section C.3.4.a is changed to include the

requirement that the Contractor shall provide cushioning or other means of hardening for shock/vibration mitigation of the

communications equipments.

    Section C.3.4.b is added to include the requirement that Contractor will inspect and evaluate all

communications and bridge electronics systems after the vessel comes out of On Condition Cyclic Maintenance (OCCM), and make any

necessary repairs.  A follow up email to the SAM for the LCM-8, Mod 2; the SAM for the C4ISR/CEN program, and the Contract

Specialist shall detail any additional level of labor hour effort and/or material for this effort as soon as costs can be

identified.

4.  Existing Section C.3.5 data is moved to new Section C.3.5.a.  Section C.3.5.b is incorporated to add a

requirement that Conley & Associates, who has committed verbally, will be available on-call during OCCM and thereafter until

material is fielded to assist in damage control, evaluate and provide repairs as needed to the vessel either while in OCCM or

thereafter until material release.

5.  Existing Section C.4.8 data is moved to new Section C.4.8.a.  Section C.4.8.B is added requiring that any

commercial manuals for equipment, source data for equipment, or other source information for the suite will be made available

by/before completion of the installation to the Navy Point of Contact, NAVSEA-Cardderock, for inclusion in the Technical Manuals

(including COTS) that are being produced for each vessel.

7.  Section B is changed to show new completion dates for all installation efforts to be by-or-before 31 March

2004, and for support efforts on Hull 8594 to be not later than 31 July 2004.

8.  Section B and C shall reflect that, at the request of the Program System Acquisition Manager(s), contractor may

attend/travel to attend IPR meetings offsite, charging time and travel in accordance with the negotiated terms and conditions of

the basic contract for the individual efforts.

All terms and conditions of the Basic Contract and Task Order 0001 remain unchanged by this action.

                                               *** END OF NARRATIVE A 004 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0010AA        LCM-8, MOD 2, VESSEL HULL 8594- KTR  LABOR                                                   $         14,490.74              __________________________________________                                                    __________________

              NOUN: C4I PGM - LCM8 MOD 2 SPT

              PRON: P136H0932T    PRON AMD: 04    ACRN: AA

              AMS CD: 53901110185

Modification 03 extends the period of

performance for this CLIN to 31 July

2004.  This change is made at no cost

as delays are government caused.

Change in dates is required due to

delays in vessel availability; both

the LCM-8, Mod 2 Hulls 8594 and 8596

are undergoing On Condition Cyclic

Maintenance (OCCM), which delays all

installations and effort on these

boats.

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JUL-2004

                            $        14,490.74

0030AA        LCM-9, MOD 2, VESSEL HULL 8594 - MATERIAL                                                    $          9,632.88              _________________________________________                                                     __________________

              NOUN: C4I PGM - LCM8 MOD 2 SPT

              PRON: P136H0932T    PRON AMD: 04    ACRN: AA

              AMS CD: 53901110185

Modification 03 extends the period of

performance for this CLIN to 31 July

2004.  This change is made at no cost as

delays are government caused.  Change in

dates is required due to delays in vessel

availability; both the LCM-8, Mod 2 Hulls

8594 and 8596 are undergoing On Condition

Cyclic Maintenance (OCCM), which delays

all installations and effort on these

boats.

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JUL-2004

                            $         9,632.88

0040AA        LCM-8, MOD 2, VESSEL HULL 8594 - TRAVEL                                                      $            195.26              _______________________________________                                                       __________________

              NOUN: C4I PGM - LCM8 MOD 2 SPT

              PRON: P136H0932T    PRON AMD: 04    ACRN: AA

              AMS CD: 53901110185

Modification 03 extends the period of

performance for this CLIN to 31 July

2004.  This change is made at no cost

as delays are government caused.

Change in dates is required due to

delays in vessel availability; both

the LCM-8, Mod 2 Hulls 8594 and 8596

are undergoing On Condition Cyclic

Maintenance (OCCM), which delays all

installations and effort on these

boats.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JUL-2004

                            $           195.26
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.1     BACKGROUND

The Program Executive Office, Combat Support & Combat Service Support (CS&CSS) continues its mission to support Force XXI, Americas

Army for the 21st Century Force Projection.  This includes the responsibility of concept formulation, development, acquisition,

production, fielding, and lifecycle support.  The analyzing, designing, developing, implementing and evaluation process of the

Computers, Electronics, and Navigation (CEN) equipment onboard Army Watercraft is an integral part of this effort.  The management

of CEN requires a wide range of knowledge, skills and abilities in engineering design, system integration, system training and the

evaluation process of merging technology.  This allows Army Watercraft personnel to communicate and interact within the digital

theater battle of operations during the war time mission.

C.2     CONTRACTOR SPECIFIC REQUIREMENTS

C.2.1     Contractor must have worked on, or currently be working on, Army Watercraft specific Command, Control, Communications,

Computers. Surveillance, and Reconnaissance (C4ISR) systems in the areas of communication and navigational equipment.

C.2.2     Contractor must be a Global Maritime Distress Safety System (GMDSS) certified Technician and/or certified Maintainer.

C.2.3     Contractor and employees working on this program must have a United States Government SECRET security clearance to work

on/with COMSEC and/or other sensitive equipment, documents, and items.

C.2.4     Contractor must have special knowledge of Army Watercraft procedures and operations.

C.2.5     Contract security requirements and contractor access to classified information shall be as specified in the Contract

Security Classification Specification sheet, DD Form 254.       The contractor and Government will coordinate efforts for Temporary

Duty (TDY) to other government agencies ensuring proper documentation exists to allow performance at specified sites.

C.3     SCOPE OF WORK

C.3.1

C.3.1.a   The Contractor shall install and test Communications, Electronics and Navigation (CEN) system equipment onboard two each

Landing Craft, Mechanized (LCM) Mod-2 class vessels, identified as hull LCM-8596 and LCM-8594.  The vessels are located at Ft.

Monroe, Virginia.  This effort shall include the Contractors installation of both Government Furnished Materials (GFM) and

contractor purchased items as required; test and evaluation of the onboard CEN systems, and operations including successful

Electronic Magnetic Interference (EMI) testing;

C.3.1.b   Modification #03 adds Section C.3.1.b to include a requirement for redline mark-ups of the LCM-8, Mod 2 drawings which

will be provided directly to Conley & Associates, Inc. by the Point of Contact at Navy/NAVSEA-Cardderock.  These drawings will be

the basis of future work to be performed on the LCM-8, Mod 2 vessels, thus the level of detail must provide adequate detail and

references to be understandable as to what and how the system/suite is installed, where it is installed, and how the wiring is

configured on the vessel.

C.3.2      The communications, electronics, and navigation (CEN) equipments shall include any/all ancillary equipments as well as

the following:

PSN-11

Identification Friend or Foe System (IFF)

Radar

High Frequency Radio

SINCGARS Radio

SINCGARS installation/mounting hardware

Compass

C.3.3     The Government will furnish the PSN-11, IFFS, radar, high frequency radio and the SINCGARS radio as Government Furnished

Material (GFM).  This material will be installed on the vessels and will become components of the final end item, LCM-8, Mod 2

vessel.  Contractor and government SAM for C4ISR will coordinate the details for securing the GFM items for the two vessel

installations.  Effective with Modification #03 this GFE requirement is changed to further include the necessary SINCGARS PLGR and                _______________________________

mount as Government Furnished Equipment.

C.3.4

C.3.4.a    The contractor shall provide technical support in analyzing and evaluating all CEN systems onboard the Landing Craft,

Mechanized Mod 2 (LCM-8, Mod 2) vessels: hull 8594 and 8596. Further, the contractor shall ensure that the CEN equipments installed

on both LCM-8, Mod 2 vessels are fully functional upon completion of installation.  Effective with Modification #03 this section is                                                                                    _______________________________
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changed to include a requirement that the Contractor shall provide cushioning and/or other means of hardening for shock/vibration

mitigation of the communications equipments.

C.3.4.b   Effective with Modification #03, Section C.3.4 is changed to include the requirement that the Contractor will inspect and          ________________________________

evaluate all communications and bridge electronics systems after the vessel comes out of On Condition Cyclic Maintenance (OCCM),

and make any necessary repairs.  A follow-up email to the SAM for the LCM-8, Mod 2, the SAM for the C4ISR/CEN, and the Contract

Specialist shall detail any additional level of labor hour effort and/or material for this effort as soon as costs can be

identified.

C.3.5

C.3.5.a  The contractor shall verify that all systems are fully functional and operational.  When systems are verified the

contractor shall conduct a successful and certifiable Electronic Magnetic Interference (EMI) test of the upgraded/updated CEN

system in accordance with (IAW) IEEC95.1.1991.  The EMI test results shall be part of the final report deliverable under this

contract.

C.3.5.b   Effective with Modification #03, Section C.3.5 is enhanced to include a requirement, per verbal agreement with Contractor          _______________________________

personnel, to be available on-call during OCCM and thereafter until material (hull 8594) is fielded and released to assist in

damage control, evaluation and provision of repairs/parts as needed to the vessel either while in OCCM or thereafter until material

release.

 C.3.6     Training of the newly upgraded CEN/C4I equipments/suite shall be performed in accordance with the conditions identified

in section C.4 inclusive below.

C.4     TRAINING

C.4.1 through C.4.7 have been moved to Task Order 0004._______________________________________________________

C.4.8 Technical Manuals:_________________

C.4.8.a.   Upon Government review of the newly updated Technical Manuals being provided by the Navy to the SAM for the LCM-8, Mod 2

program it may become necessary to modify this place-holder Scope of Work line.  At this time it is not unknown whether CEN

upgrades have been incorporated into the new manuals or not.  Should they not include the CEN, or be lacking in sufficient content,

a supplement to this scope of work shall be submitted to the Contractor for a negotiated quote.   This contract shall be modified

to incorporate the necessary change if/when this becomes necessary.

C.4.8.b   Effective with Modification #03, and per agreement of both Contractor Personnel and the Systems Acquisition Managers for          _______________________________

both the LCM-8, Mod 2 vessel program and the SAM for the C4ISR/CEN program, Contractor is required to provide any commercial

manuals for equipment, source data for equipment, or other relevant source information for the communications suite by/before

completion of the system installation, to the Navy Point of Contact for inclusion in the Technical Manuals (including COTS) which

are being produced for each vessel.

C.5 Deliverables:____________

C.5.a   All items/documents identified, as deliverables in this Scope of Work shall be copied to the Systems Acquisition Manager

for the program.  Deliverables will include camera-ready copy of each publication, and copy of the files in Acrobat .PDF format

files. The format specified is MIL-STD- 40051. The deliverables shall be sent to:

Commander  Commander

US Army-TACOM US Army-TACOM

ATTN:  SAM, LCM-8, Mod 2 Program       _________________________ ATTN: SAM., C4ISR Program

Mail Stop #401 Mail Stop #401

6501 East 11-Mile Road 6501 East 11-Mile Road

Warren, MI   48397-50000 Warren, MI   48397-5000

C.5.b    Modification #03 adds Section C.5.b to include delivery of redline mark-ups of the LCM-8, Mod 2 drawings which will_______________________________

initially be provided by the Navy, NAVSEA-Cardderock directly to Conley & Associates, Inc.    This effort shall be performed in

accordance with item C.3.

C.6 Travel: All trips and travel associated with this effort will be charged (a) in accordance with Joint Travel_______

Regulations rates and/or (b) in cases where time is of the essence and JTR rates cannot be applied, at the lowest cost compatible

with accomplishment of the tasks identified in this contract.  A standard of reasonableness will apply.  In the event the

government cancels a trip after purchase of a restricted airfare has been made, the Contractor will be reimbursed for the cost of

penalties incurred through the standard invoice process.

At the request of Contractor, when and where it is appropriate. The Government will issue Invitational Travel

Orders for travel required outside the continental United States (OCONUS) to facilitate discounts and entry at those locations.  In

the event travel is required in a high-threat area a 15% pay differential shall be applied for each employee during his or her

duration in the AOR.  Further, Contractor shall comply with any/all government rules regarding entering high-threat AORs during the

life of this contract to include taking any required training and/or billeting in government secured housing as appropriate.
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Added by Modification #03:  At the request of the Program System Acquisition Manager(s), Contractor may__________________________

attend/travel to attend IPR meetings offsite, charging time and travel in accordance with the negotiated terms and conditions of

the basic contract for the individual efforts.

                                               *** END OF NARRATIVE C 001 ***
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